eclassified in Part - Sanitized Copy Approved for Release 2014/03/18 : CIA-RDP78-03153A002	2000 13002 1-5
NO CHANGE IN CLASS. [] DECLASSIFIED CLASS. CHANGED TO: TS S NEXT REVIEW DATE: AUTH: DATE: \$\[\left[0] \forall \] REVIEWER: 037169	50X1
MEMORANDUM FOR: THE RECORD	
SUBJECT: Meeting with	50X1
1. Time and Place of Meeting: 18 February 1954, 2426, Quarte	ers
2. Attendance:	50X1
	<i>*</i>
3. Purpose: Discussion of projects	50X1 50X1
4. Discussion:	
A. General: It was agreed that the next meeting would be at	50X1
either the first or third week of March, the date to be decided by	50X1
B. Projects:	
P-60B Night Landing System, UV	
1. A proposal for additional work is to be sent by	50X1
2. APD will obtain information on sources used in ARCS tests.	
P-103 Actuators Indexing and Cataloging	
1. AFD reported extension of task for next year is in process.	
P-109 Microphone, Fluid Contact	
1. APD reported extension of task for next year is in process.	
P-139 Decoder, Flying Spot	
1. Requirement being investigated by APD. More to report at next meeting.	

Subminature Recorder

Requirement being investigated by APD.

Magnetic Course Gradient Indicator

Requirement no longer exists.

Telephone Dial Recorder

Requirement no longer exists.

50X1

TSS/APD

Distribution:

Orig. - P-60B

1 - P-109

1 - P-103

1 - P-139

1 - Chrono

50X1